CHANGE ORDER NO. 1_ _ :
oate: \1}23)207)

PROJECT NAME: Removal and Replacement of Concrete Sidewalks (3 FT., 4 FT., &5 FT.Wide),

Concrete Driveways & Damaged Concrete Street Sections Parishwide
JOB NUMBER: S-84-00
OWNER: St. John the Baptist Parish

CONTRACTOR: LA Contracting Enterprise, LLC oare s 38 L Serss

ST JOHN THE BAPTIST PARI¢
ELIANA DEFRANCESCH Clerk of Cour
| certify that this is a true copy of the
original filing that was recorded on:
0119/2022 10:39AM
38608 (o]

CHANGE ORDER TO CONTRACT MADE AND AGREED UPON ON JANUARY 28, 2020 BETWEEN
ABOVE OWNER AND CONTRACTOR. THIS CHANGE ORDER SHALL BE BINDING UPON SAID
CONTRACT AND THE PLANS AND SPECIFICATIONS AS SET FORTH THEREIN AS APPROVED
BY THE OWNER ON NON2onDeY 237071. THIS CHANGE ORDER IS TO EXTEND THE
EXISTING CONTRACT TERM FOR ONE ADDITIONAL YEAR BEGINNING FROM THE CURRENT
EXPIRATION DATE OF DECEMBER 31, 2021 EXTENDING TO A NEW EXPIRATION DATE OF
DECEMBER 31, 2022 IN ACCORDANCE WITH SECTION I. EXTENSIONS OF TIME, PAGE GC-19 OF
GENERAL CONDITIONS OF THE CONTRACT AND SPECIFICATIONS.

NATURE OF CHANGE:
INCREASE:

ltem Description Quantity Unit Price Cost

CO1-l ADD-EXTENSION IN CONTRACT
TIME PER ITEM: I. EXTENSIONS OF LUMP SUM LUMP SUM $ 0.00
TIME, PAGE GC-19 OF GENERAL
CONDITIONS (SEE ATTACHED)

CONLIACT AMOUNLcuuisiriseessrereasrssssssssssassssenssesensssssassssssnsnsnssnsnsssssennsssensssessssensennenses 9_249,350.00
Previous Change Orders (Increase or DECrease)......wwrmmmmssmmmensissnsssssssssasssnsns 0.00
Thin CHANGE OPASE HINCYREIN) ... ivisiimiiaimimasmimimam G s pa 0.00
New Total Contract AMOUNL.....cccouesnesessasrsesanansniossrassssussssessonnnss sanssannseasnassasnsssnisany $ 245,350.00
Number of Days (Increase) 365 Days

APPROVED: CONTRACTOR:

Ja;[)y}/Hotard,TDresident 4 JerebAy Landry, Member 1
C

St. John the Baptist Parish LA Contracting Enterprise, L

O“-—?\_’/—\

Witness Detd7rmion- gt
St. John the Baptist Parish LA Contracting Enterprise, LLC




EXTENSIONS OF TIME:

Extensions of time will be granted to the Contractor upon receipt of written request
for such extensions, provided that such delays were occasioned by the Parish, by
Acts of God (provided such Acts of God were not preceded by some fault of the
Contractor without which the delay would not have occurred) or by causes entirely
beyond the Contractor's control. In the event additional time is earned by the
Gontractor under the terms of this Agreement, or is granted by the Parish, such
fact shall not be interpreted as a waiver of the full obligation on the part of the
Contractor to complete the work within the extended time. Request for extension
shall be made within five (5) days following the event occasioning the delay.

Contract may be extended by Change Order at the Bid Unit Prices for a period of
one (1) year ending in December 31, 2022, if mutually agreed by both parties and
approved by Change Order of the Parish Council.

DELAYED CONSTRUCTION PAYMENT:

In addition to the liquidated damages provided for in ltem H of this Section (and as
stipulated in the Contract and/or Special Provisions thereof), and irrespective of
whether liquidated damages are in fact assessed, should the Contractor fail to
complete the work sufficient for acceptance by the Parish within the time specified,
the Parish shall assess and deduct from any balance due or to become due the
Contractor under the terms of this Contract the sum of One Thousand Two
Hundred and No/100 ($1,200.00) Dollars for each period of thirty (30) days of
fraction thereof, commencing on the first day of the delinquency and terminating
on the date of final acceptance by the Parish to the Engineers for consultation
services rendered during such delinquency period.

REMEDIAL WORK:

If, after final acceptance of the work, the Contractor shall be required to make good
any defects in material or workmanship or to repair damage to other work, as
provided in Section I, Item E, the Contractor shall pay to the Parish for the account
of the Engineering Consultation a Supervisory Fee equal to One Thousand Two
Hundred and No/100 ($1,200.00) Dollars for each thirty (30) day period of fraction
thereof commencing on the date of issuance by the Parish of a work order for such
remedial work and terminating on the date of Parish's final acceptance of such
work.,

TERMINATION FOR CAUSE:

PARISH may terminate this Agreement for cause based upon the failure of the
CONTRACTOR to comply with the terms and/or conditions of this Agreement;
provided that PARISH shall give the CONTRACTOR written notice specifying the
CONTRACTOR'S failure to perform and provide thirty (30) calendar days’ notice,
from mailing of the notice, to cure and/or remedy the stated non-compliance. The

GC-19




ST. JOHN THE BAPTIST PARISH COUNCIL
STATE OF LOUISIANA

RESOLUTION
R21-158

Councilwoman Houston proposed and Councilman Arcuri seconded the following resolution:

THE ST. JOHN THE BAPTIST PARISH COUNCIL HEREBY RESOLVES:

A RESOLUTION AUTHORIZING ST. JOHN THE BAPTIST PARISH PRESIDENT TO
EXECUTE CHANGE ORDER NO. 1 WITH LA CONTRACTING ENTERPRISE, LLC FOR
THE REMOVAL AND REPLACEMENT OF CONCRETE SIDEWALKS, DRIVEWAYS AND
STREET SECTION PARISH WIDE

WHEREAS, Article 1V. Section H (2) and (5) of the St. John the Baptist Parish Home Rule Charter
permits the Parish Council to adopt a resolution when authorizing a designated person(s) to execute a previously
approved contract on its behalf and ‘or to perform a ministerial act related to the administrative business of the Parish:
and

WHEREAS, Change Order No. | will add one (1) year 1o the original contract dated January 28. 2020.
in accordance with Extensions of Time of the General Conditions Section of the original contract: and.

WHEREAS, this Change Order will begin from the current expiration date of December 31. 2021, and
terminate December 31, 2022,

WHEREAS, the cost of the Change Order is $245.350 and is funded through the Public Works Budget.

NOW, THEREFORE, BE IT RESOLVED, by the St. John the Baptist Parish Council. that Parish
President Jaclyn Hotard is hereby duly authorized and empowered on behalf of the St. John the Baptist Parish Council
to execute Change Order No. | between St. John the Baptist Parish and LA Contracting Enterprise, LLC.

This resolution having been submitted to a vote: the vote thereon was as follows:

YEAS: Becnel, Torres. Houston. Malik, Arcuri

NAYS: Schnvder

ABSTAIN: None

ABSENT: Duhe-Gritfin. Madere, Wright

And, the resolution was declared adopted on this, the _ 23¥  day of _November 2021.

Coun hairman

'-wgﬂc g

Secrerary



Approved: X

o

/e .
AParish President

¥

Veto:

CERTIEIGCATE

I. Jackie Landeche. Secretary of the Council of the Parish ot S1. John. State of Louisiana. hereby certify that
the foregoing is a true and correct copy of a resolution adopted by the St. John Parish Council in regular meeting
held on the _23™ dav of _ November 2021,

Signed at Laplace, Louisiana this_& day of ///bt,} 2021.
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